

M. P. MÖLLER ORGAN WORKS

HAGERSTOWN, MD.

4745
Organ No. 4745 Contract Rec'd. June 30, 1926 To be Completed Dec. 1, 1926
Name of Lutheran Church Street No.
City Biglerville State Pa. County
Address Correspondence to Mr. O. C. Rice Street No.
Ship Organ to Freight Station
Route Organ Via Request of
Railroads on which located and rates { B&O 508 41 1/2
Wrote For Freight Station O. K.

CASING AND DISPLAY PIPES

Casing, console made of Quar. Oak Sample to
Grille made of
Front Pipes decorated in Plain Gilt (E.O.S.) O. K.
Wrote Rice For sample of wood and decorations 7/21/26

ELECTRIC MOTOR AND BLOWER #13

Motor Elec. Date Spec. sent to Kinetic for size of motor July 9, 1926
Kinetic advise use of 1 1/2 H. P. motor Cond. Pipe furnished by Church
Date blower ordered 9/30/26 To reach destination Nov 1, 1926 Date shipped 10/29/26
Electric Current { A. C. } Phase Single Cycles 60 Volts 220
Wrote Rice to have Electric blank filled up 7/21/26 O. K.

REED PIPES

Reeds ordered from See cont. Natural Date ordered 9/25/26 Pitch A-440
Date to reach destination Nov 15, 1926 Wind Pressure 5" Date shipped 11/3/26

OTHER INFORMATION

Action of Organ Elec. Stops controlled by Stop Keys.
Organ to be voiced on 5" No. Manuals 2 No. Stops 28
Organ Shipped 11-7-26 Is church old or new
Do we get any old Organ To be shipped to
NO. 4745 PLACE BIGLERVILLE, PA.
FILE NO. E.O.S.

C O P Y.

ORGAN

#4745

Memorandum of Agreement, Made this June 30th, 1926

day of A. D., 192..., by and between M. P. MOLLER, Inc., of Hagerstown,
Maryland, party of the first part, and
the Lutheran Church of Hagerstown, Penna.
of the second part.

Witnesseth: That the party of the first part hereby agrees to build an organ after and
according to the annexed specifications and plans to be hereafter approved by party of second
part, and to erect it in the above church
ready for use on or before the ... first ... day of December A. D., 1926 ...,
or as soon thereafter as possible in the event of delays beyond his control.

2. The party of the first part agrees that the organ when completed shall be first class, free from
defects in material or workmanship, and that the party of the second part may have it examined,
immediately on completion, in the presence of representative of first party, by a competent and
disinterested expert, and if said examination shows that the organ does not conform with this
agreement the party of the first part agrees to remedy defects at his own expense.

3. The party of the first part guarantees the action and construction of the organ for a term of
five
one-year from date of completion and agrees to correct defects in material or workmanship that
may be brought to his attention within that time, without cost to the party of the second part.
This does not include tuning or ordinary care of the organ (or electric motors which are guaranteed
by the manufacturers for one year).

4. In consideration of the above, the party of the second part agrees to pay M. P. Moller, Inc.,
or order, the sum of four thousand dollars (\$4,000.00)

AS FOLLOWS: cash on completion

5. The party of the second part also agrees that the building will be in proper condition for the
installation of the organ ... three (3) ... weeks previous to date of completion; that they
will allow, free from interruption, suitable convenience and opportunity for the installation in the
building, provide such a condition of quiet as is necessary for the proper tone regulation and tuning
of the instrument, and necessary light, heat and power.

6. The party of the second part also agrees to insure the organ or its parts against loss by fire,
water, etc., as soon as the parts are placed in the building, for the benefit of the parties hereto,
as their interests may appear.

Add \$1050.00 for Church Furniture

AUG 17 1926

7. When electric motor is included in specifications, party of the second part agrees to provide foundation and enclosures when necessary; to furnish and install all wind conductor between blower and organ; to do all wiring connected therewith; to install such lights as may be needed for the erection and future care of the organ, and do any necessary cutting of floors, partitions, or other parts of the building. In the event that automatic remote control motor starter, electrical conduits or other special equipment are required they are to be furnished by party of second part.

8. When organ chambers are so located that organ must be hoisted by skids, block and tackle or other mechanical means the necessary apparatus is to be furnished by party of second part.

9. It is mutually agreed that the title and ownership of the organ shall remain with party of the first part until the contract price, before mentioned, has been fully paid, after which the instrument shall become the property of the party of the second part; also that all verbal agreements and understandings are merged in this contract, and the specifications and details of construction attached hereto.

In Witness Whereof we have hereunto set our hands and seals this day and year first above written.

M. P. Moller, Inc.,

WITNESS

By E. O. Shulenberg, (SEAL)
Party of the first part Sec'y.

..... D. G. Rice (SEAL)

..... W. K. Ench (SEAL)

..... G. H. Knouse (SEAL)

..... (SEAL)

Party of the second part

NOTE—If terms other than "cash on completion" are desired they can be arranged for before contract is signed. All deferred payments to be secured by notes signed by church trustees and bear interest at 6% from date.

M. P. MÖLLER Organ Factory

Pipe Organ No. 4745 Date June 30, 1926
 For Lutheran Church, Biglerville, Pa.,
 Action Elec. Console Detached
 Casing No. Quartered Oak Finish
 Decorations Motor Elec.
 Width of Key-bed Stop Controls Stop Keys
 No. Manuals Two Wind Pressure 5"
 To be completed Dec. 1, 1926 Blower pipe furnished by Church

SPECIFICATIONS

A-440

GREAT ORGAN 73 Chest		
1	8'	Open Diapason.....42 scale.....61 Pipes
2	8'	Dulciana.....73 "
3	8'	Melodia.....73 "
4	8'	Viole d'Orchestre.....73 "
5	4'	Flute d'Amour.....From #10.....61 Notes
6	4'	Octave.....From #8.....61 "
7	8'	Oboe.....73 Pipes

SWELL ORGAN		
8	8'	Violin Diapason.....73 Pipes
9	8'	Dolce.....From #2.....73 Notes
10	8'	Stopped Diapason.....73 Pipes
11	8'	Viole d'Orchestre.....From #4.....73 Notes
12	8'	Viole Celeste.....Tomb C.....61 Pipes
13	4'	Flute Traverso.....From #3.....61 Notes
14	8'	Oboe.....From #7.....73 "
15	8'	Vox Humana.....S. S. E.....73 Pipes

PEDAL ORGAN		
16	16'	Bourdon.....Large Scale.....32 Pipes
17	16'	Lieblich Gedackt.....From #16.....32 Notes

COUPLERS		
18	Great to Pedal	23 Great 4'
19	Swell to Pedal	24 Great 16'
20	Swell to Great	25 Swell 4'
21	Swell to Great 4'	26 Swell 16'
22	Swell to Great 16'	27 Swell Unison Separation

MECHANICALS		
28	Tremulant	
	Crescendo Indicator	

ADJUSTABLE COMBINATIONS

(Operated by pistons placed under respective manuals)

Pistons No. 1-2-3 Affecting Great and Pedal Stops
 Pistons No. 1-2-3 Affecting Swell and Pedal Stops

PEDAL MOVEMENTS		
1	Great to Pedal Reversible	
2	Balanced Swell Pedal	
3	Grand Crescendo Pedal	

Organ bench with music shelf
 Concave Pedal
 Electric Motor, blower, and action
 Current Generator of ample capacity.

7/6/26

ACZ

Checked by Date