

M. P. MOLLER, INC.

HAGERSTOWN, MARYLAND 21740

PIPE ORGAN ARCHITECTS AND BUILDERS

Invoice No. **1277**

Date of Invoice August 26, 1985

Organ No. R-158

In Account With THE FIRST PRESBYTERIAN CHURCH
ROYAL OAK, MICHIGAN

Aug. 23	Rebuild existing pipe organ as per agreement		\$128,750.00
	Add 8' Trompette en Chamade as per authorization		12,900.00
	Add Pedal Mixture III Rks., 96 new pipes on new chest per authorization		8,130.00
			<u>\$149,780.00</u>
1984			
July 2	By Check	\$12,875.00	
1985			
May 2	By Check	2,103.00	
Aug. 5	By Check	52,423.00	
Sept. 12	By Check	52,423.00	
Nov. 13	By Check		<u>119,824.00</u>
			\$ 29,956.00
TERMS:	10% due on signing of Agreement;		28,935.83
	35% due when construction begins;		\$ 1,020.17
	35% due when ready for shipment;	Dec. 18 Credit for painting expense	<u>320.17</u>
	20% due upon completion-		
		Balance due.....\$	700.00